

Week	Date	Hardware Deliverables	Module Deliverables
Week of Mar 16	Mar 16		hft_pkg.sv, lfsr32.sv
	Mar 17		debounce.sv, link_rx.sv
	Mar 18		market_sim.sv, exchange_lite.sv
	Mar 19		sync_fifo + link_tx + unit tests + tb_link_loopback (TX↔RX integration)
	Mar 20		tx_arbiter + msg_demux + unit tests for both
	Mar 21		quote_book + board_a_ctrl + unit tests for both
	Mar 22		board_a_axi_regs.sv, feature_compute + unit tests
Week of Mar 23	Mar 23		strategy_engine + board_b_ctrl + unit tests for both
	Mar 24		risk_manager + unit test (3 parallel checks, halt latch, sliding window counter)
	Mar 25		order_manager + position_tracker + unit tests for both
	Mar 26		latency_histogram + board_a_axi_regs + unit tests for both
			(Received Feedback from George to test against a Golden Model/Baseline)
	Mar 27-29		Golden Model + Reverifying previous modules against model, fixing critical bugs in functionality
Week of March 30	30-Mar	LED Blinker	board_b_axi_regs + unit test (largest register map)
	30-Mar	Wrote PS config files for Board A and B	board_a_top (4-state FSM + structural wiring) + tb_board_a_top.sv
	31-Mar	Block Design for Board A (Confused as to if its correct?)	board_b_top (5-state FSM + structural wiring) + tb_board_b_pipeline + tb_board_b_top
	1-Apr	Stuck on AXI read write	tb_system_top: Full system behavioral link (functional correctness)
	2-Apr	Did synthesis, generated bitstream	tb_system_top: Full system behavioral + timing link
	3-Apr		Fix all simulation integration bugs
	Apr 4-5		
Week of Apr 6	7-Apr	A1. Debug AXI wiring for Board A (tentatively timing works as expected)	
		A2. Rerun .bit and .hwh on A and try Board A standalone where we run the config_symbols.py	
Week of Apr 13		A3. Test the switches and if they change the regime	
		A4. Board A Standalone testing	
		B1. Board B vivado build, block design	
		B2. LED Blinker and AXI testing	
		B3. Deploy .bit and .hwh	
		S1. Try the connection to Board A via PMOD (check status: link_up count, FSM activity?) (check if telemetry_server.py works)	
		S2. compare quotes, B's quotes_rcvd vs A's quotes_sent	
		S3. Set trading_enable high so that Board B executes trades	
		S4. check if dashboard.py works with Board B	

COMPLETE

IN PROGRESS

TO DO